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CIP Project Number: WA0703 

Title: Water Plant Upgrades 

Project Phase: Construction 

% of Phase Completion 

Design           Construction 

 
                    

 
                    

Cost for this Phase: $1,860,000 

Funding Sources: Revenue Bonds 

Project Manager: Mike Wilkinson 

Contractor: R&B Group 

Consultant: Johnston, LLC 

Project Description: 
This project includes facility and equipment upgrades and new equipment at Sugar Creek, 

Lakeview, First Colony, and Austin Parkway water plants. At the Sugar Creek plant, a new 

masonry exterior to protect against high winds, right angle drive for no. 2 well, and a larger 

emergency fuel storage facility will be included. 

Justification: Maintain the integrity of the water system during extreme weather events.  

The Sugar Creek plant requires a larger generator to accommodate additional emergency 

booster pump capacity. 

Updates: December 2008- Design is 90 % complete with review.  Have routed through 

DRC and incorporating final comments. 
March 2009- Design complete and Bid date for the project is April 2009. 

June 2009 – Project has bid and was awarded to R&B Group.  NTP was issued June 17, 2009 with a 270 

day completion.  

August 2009 – Received project schedule and engineer is reviewing submittal data. 



September  2009- Construction has started at Austin Parkway and Sugar Creek water plants.  

October - The city's engineer looking at pier design at Sugar Creek Plant due to water sands. 

Contractor continues to work on restrooms at Austin Park & First Colony Plants. Contractor 

has the generator pad poured at Lakeview Plant. 

November 2009- The city's engineer consultant is redesigning piers at Sugar Creek Plant 

due to water sands. Contractor will be ready to drill after Thanksgiving. Contractor 

continues to work on restrooms at Austin Park & First Colony Plants. Contractor has the 

generator pad poured at Lakeview Plant. 

December 2009- After re-designing piers at Sugar Creek and a shut down over the 

holidays the piers will be poured early January. Otherwise progress is moving forward on 

schedule.   

 

 


